New Charles River Basin : Mitigation Update by Lambert, Edward M., Jr. et al.
New Charles River Basin 
Mitigation Update
DCR Commissioner Ed Lambert
New Charles River Basin Citizens Advisory Committee
N b 1 2011ovem er ,  
Commonwealth of Massachusetts 
Governor
Deval L Patrick . 
Lieutenant Governor
Timothy Murray 
Energy and Environmental Secretary 
Richard K Sullivan Jr . , .
Department of Conservation and Recreation Commissioner
Edward M Lambert Jr . , .
DCR Mission Statement
To protect, promote and enhance 
our common wealth of natural cultural    ,  
and recreational resources
Mitigation Background
• Mitigation for the Big Dig Charles River crossing included         
$99.1 million for park improvements in the Charles River 
Basin. 
$• The 30.5 million remaining balance from that amount 
has been authorized for transfer to DCR under an 
executed ISA 
• MassDOT is constructing the North Bank Bridge and 
associated landscaping through the American Recovery 
d R i t t A t f 2009an  e nves men  c  o  
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DCR Mitigation Measures – Status and 
Sched leu
Mitigation 
Measure
Current Status FY 2012 FY 2013 FY 2014 FY 2015
North Point Phasing schedule Construction 100%  
Stockpile 
Remediation
, , 
cost estimates 
complete
  
complete
DCR maintenance 
facility
Designer selected Programming 
complete, 25% 
design complete
Design 100% 
complete, 
construction 25%
Construction 50% 
complete
Construction 100% 
complete
   
complete
Historic building  
restoration, Old 
Charles River Dam
25% design & cost 
estimate complete
Establish priority 
projects for DCAM 
“house doctors”
DEP reviews, 
100% design 
complete, 
Construction 50% 
complete
Construction 100% 
complete
construction award
Upstream Bridge 
Multiuse Crossing
MBTA design 30% 
complete, 
reviewed with 
DCR
MBTA 100% 
design complete, 
funding agreement 
signed with DCR
Construction 25% 
complete
Construction 75% 
complete
Construction 100% 
complete
South Bank 
Multiuse Bridge
Conceptual design 
complete
Advertise design 
contract, design 
25% complete
Design 75% 
complete, DEP 
review
Design 100% 
complete, 
construction 25% 
complete
Construction 100% 
complete
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MassDOT and other New Basin Projects
If sufficient monies remain after the required mitigation measures are completed, some of 
these projects may be funded
Current Status FY 2012 FY 2013 FY 2014 FY 2015
North Bank Bridge
North Point Skate 
P k
25% design & cost 
ti t l tar
South Bank Park
es ma e comp e e
Conceptual design 
complete
M DOT
MassDOT funding 
obligation
Leverett Circle 
pedestrian bridge
North Point Inlet 
Pedestrian Bridge
ass
designer selected
MassDOT/ 
Cambridge MOA
MassDOT funding 
obligation
MassDOT funding 
obligation
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Questions and Answers
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